



wheel


NETWORK FOR THE MODERNISATION OF
THE HIGHER EDUCATION SECTOR IN LIBYA

WP3. CAPACITY BUILDING VIA TRAINING

WP3 GOALS

1. Enhancement of **human skills and managerial capacities** within the Libyan HE sector.
2. Transfer and **adaption of know-how** and new methodologies.
3. Replication and **multiplication of knowledge** at national level.

WP3-SCHEME



TASK 3.1. Training Plan definition

- ▶ Based upon findings from:
 - ▶ Evidence based diagnosis
- ▶ 6 face-to-face WS (1,5 days) + 6 online WS (1 day).

DELIVERABLE

- ▶ **Detailed training plan, including:**
 - ▶ Target / Participants profile;
 - ▶ Trainers / Experts profile and identification of personnel methodology;
 - ▶ Methodological Approach;
 - ▶ Learning outcomes for each WS;
 - ▶ Cross-cutting issues;
 - ▶ Training Exploitation details;
 - ▶ Quality Control measures.

DEADLINE

- ▶ **First version by July 2019**



Co-funded by the
Erasmus+ Programme
of the European Union

TASK 3.2. Online and Live training Preparation

- ▶ Design **TRAIN MATERIALS** with a Train the Trainers Approach for:
 - ▶ 6 live WS (1,5 days)
 - ▶ 6 on-line WS (1 day)
- ▶ These materials will be: PowerPoint Presentations, case studies, expert's notes, practical group exercises and reference materials.

DESIGNED BY

- ▶ UA (3 live WS + 3 on-line WS)
- ▶ UNIGE (3 live WS + 3 on-line WS)



Key input from
Libyan partners

DELIVERABLE

- ▶ Input from all partners & other Stakeholders
- ▶ Publication in English and Arabic (600 copies by electronic version)
- ▶ PERIODICAL UPDATE

DEADLINE

- ▶ **First version by Feb 2020**

TASK 3.3 Workshop Implementation

SCHEDULE IMPLEMENTATION

- ▶ **WS1 & WS2 will take place together at UA (Spain), at the same time of National Conference and a Consortium Meeting** → Feb 2020
- ▶ **WS3 & WS4 will take place together at UNIGE (Italy), at the same time of National Conference and a Consortium Meeting** → Aug 2020
- ▶ **WS5 & WS6 will take place together at UA (Spain), at the same time of a Consortium Meeting** → Oct 2021

DELIVERABLE

- ▶ 1 Report per training
- ▶ **CONTENT:** a summary of the experience and quality assessment report (The document will include statistics on participants, attendance ratios, profiles, etc)

DEADLINE

- ▶ From Feb 2020 to Feb 2021



Co-funded by the
Erasmus+ Programme
of the European Union

TASK 3.4 Replication of Workshops

- ▶ **Replication WS** will be based on the knowledge acquired in previous Trainings. Libyan partners will also use the **training plan methodology** (3.1/3.2) to organise their specific training plans.

DELIVERABLE

- ▶ 1 specific Training Plan per institution
 - ▶ CONTENT: Target / Participants profile; Trainers / Experts profile and identification of personnel methodology; Methodological Approach; Learning outcomes for each WS; Cross-cutting issues; Training Exploitation details; Quality Assurance.
- ▶ **4 WS Replications (2 live + 2 online / 1 day) per institution with 36 participants each**
→ **4 Ws Trainings * 12 HEIs = 1728 trainees**

DEADLINE

- ▶ From May 2020 until the end of the project



Co-funded by the
Erasmus+ Programme
of the European Union