



wheel


NETWORK FOR THE MODERNISATION OF
THE HIGHER EDUCATION SECTOR IN LIBYA

WP2. INSTITUTIONAL BUILDING VIA NETWORKING

WP2 GOALS

- ▶ Libyan universities will be modernised with **new equipment and a specific website (online platform)**, which will avoid isolation and increase their communication capacity;
- ▶ WHEEL partners will set up **an online platform**, which will be used for all the online activities of the project (trainings, management meetings, etc.)
- ▶ WHEEL partners will set up the **WHEEL Network as the main forum for discussion higher education issues in Libya**;
- ▶ WHEEL partners will **draft a policy document** (“Libya Higher Education Blueprint”) to progress in the development of a national higher education system

WP2-SCHEME



TASK 2.1. Purchasing IT Equipment for IROs

- ▶ List of Equipment:

Installation of internet connexion	Computers/ laptops	General software	Web server	Videoconference server / software	Multifunctional printer/scanner/copier/fax
Smartboard	Projector	Tablet	Local network infraestruct.	Licenses for publications	

- ▶ UNIGE will coordinate the ADMINISTRATIVE process according to EACEA guidelines →

DELIVERABLE

- ▶ **Report on IT infrastructure:** Each Libyan HEI will draft a report on the purchased physical IT equipment and relevant software needed to develop the expected activities of the project.

DEADLINE

- ▶ **30th June 2019**

21,000 € per institution.

TASK 2.2 WHEEL Online Platform set up

- ▶ To set up, maintain and eventually transfer the WHEEL Online Platform that will host information and training content on higher education management produced in other project activities.
- ▶ Developed by UA. It will be handed out to Libyan partners after the project.

DELIVERABLE

- ▶ WHEEL Online platform

DEADLINE

- ▶ **Fist version before 30th June 2019**

TASK 2.2 WHEEL Online Platform set up

- ▶ The platform will provide at least the following tools in order to support other project activities:
 1. **Content Manager:** allowing direct online edition of website contents such as web pages, news & events, etc. in order to allow regular updates by the IRO' staff over the whole project's life and beyond
 2. **Document repository of materials**
 3. **Training platform:** provide the necessary tools to host all project training materials such as such as case studies, FAQs, links to external references, self assessment quizzes, evaluation tests, etc.
 4. Support the **production of webinars**, that is web-based seminars to be accessible in live format and recorded version for offline access.
 5. **User account management for both lecturers/teachers and participants**
 6. Include the collection of **usage statistics and indicators** to measure the training activities.
 7. The platform will be based on **Free/Open Source Software**, such as Drupal and Moodle. It will be customised and integrated as the main IT system of the project.

TASK 2.3 Working Groups Organisation

- ▶ 6 Topic will be selected according to Needs Analysis Results. The preliminary topics are (i.e):

1. Socio-economic contribution of universities to their local context,
2. Quality assurance processes and mechanisms,
3. Development of research and innovation capacities,
4. Internationalisation of higher education,
5. Curriculum Development processes
6. ...

By UA



By UNIGE

- ▶ Selection of 1 participant per institution.
- ▶ Activities:
 - ▶ Periodical online meetings to discuss the topic
 - ▶ Design of specific trainings on these topics
 - ▶ Inputs to Blueprint

DELIVERABLE

- ▶ Working Groups Methodology

DEADLINE

- ▶ **Fist version before 30th June 2019**



Co-funded by the
Erasmus+ Programme
of the European Union

TASK 2.4 WHEEL Network set up

Formalise the informal network by setting up a **Network for the Higher Education Reform and Management in Libya**, with the following tasks:

- ▶ **undertake annual meetings** to discuss one or more topics pertinent to higher education management;
- ▶ **discuss concrete actions to be carried out in common** between network members (e.g. promotional actions, participation in events)
- ▶ **prepare and host training courses** in the field of higher education management.
- ▶ **hold roundtables and meetings with other HEIs.**

DELIVERABLE

- ▶ **First network in higher education management in Libya:**
 - ▶ Image and logo
 - ▶ Website embedded in the project website
 - ▶ MoU of establishment
 - ▶ Mission, strategy, sustainability, decision making process and organizational structure
 - ▶ Membership policy

DEADLINE

- ▶ **By June 2020**



Co-funded by the
Erasmus+ Programme
of the European Union

TASK 2.5 Drafting and updating of a “Libya Higher Education Blueprint”

- ▶ Based upon:
 - ▶ Evidence-based diagnosis
 - ▶ Inputs from Working Groups
- ▶ **Policy recommendation document:** The purpose of the Blueprint document is to provide key stakeholders with the information necessary to start the development and implementation of new approaches and tools in the development of the higher education sector in Libya.

DELIVERABLE

- ▶ Input from all partners & other Stakeholders
- ▶ Publication in English and Arabic (600 copies by electronic version)
- ▶ PERIODICAL UPDATE

DEADLINE

- ▶ **First version by July 2019**



Co-funded by the
Erasmus+ Programme
of the European Union